

Provisional event description table

N	Event description	Type of Activity	Participant Countries	Venue / Hosting organization	Starting Date	Ending Date	Participants (Males)	Participants (Females)	Participants (Disadvantaged)	Total participants	Content	Expected Results
Preparatory Activities												
1	Meeting with partners	Introduction, brainstorming	All	Online	01/04/21	15/04/21	10	10	1	20	Meet and know each other	Get on well and get inside the project
2	Territorial meetings I	Study of the context, particularly in terms of minorities stigmatization and interculturality	Every participant in its country	Association's place or geographic society's headquarter	20/04/21	20/06/21	15	15	2	30	Identify beneficiaries and demographic-social profile of the area	Know the context to better adapt methodologies
3	Meeting with partners	Presentation of the territorial meetings' work	All	Online	01/06/21	30/06/21	10	10	1	20	Know different realities	Have a set of tools to use in different context
4	Opening event	Presentation of the project and key speeches with public personalities of anti-stigmatization of migrants movements	All	SGI	10/09/21	10/09/21	30	30	3	60	Open event to publicize the project	Make as many people as possible know the project, get inspired by talks
5	Two days seminars	Develop workshop methodology	All	SGI	11/09/21	12/09/21	20	20	2	40	Lessons from experts, share previous experiences, try games we plan to	Create the "toolbox" that will be use in laboratories

											implement with kids	
6	Territorial meetings II	Adapt the methodology to specific context and needs	Every participant in its country	Association's place or geographic society's headquarter	15/09/21	15/10/21	10	10	1	20	Bring back common ideas from the common seminars	adapt "toolbox" to each territory and define specific laboratory practices by using the outputs of Territorial meetings
Activities												
7	Laboratories with young students	Laboratories with students	Every participant in its country	Schools or SGI	15/10/21	15/12/21	20	20	2	40 for each country	Family tree, Map migration of the family, conflict resolution games, interviews	Stimulate reflection, create material
8	Connection of students	Online calls	Online	schools, associations' places, geographic societies	01/03	30/03	20	20	2	40 for each country	Share of materials, games	Show common pattern in different countries
9	Collection of materials and elaboration	Collection of materials and elaboration	Every participant in its country	Association's place or geographic society's headquarter	01/04	20/05	5	5	1	10	Elaboration of kids production during laboratories	Create the Story Map and other tangible material to be exposed
Final conference												

10	Final event	Presentation of the results of the project	All	SGI	10/06	12/06	30	30	3	60	Exposition of the tangible work made by students, presentation of online story map, talks with experts	Have a toolbox that can be used in other projects. Show how participants have been inspired by the project.
----	-------------	--	-----	-----	-------	-------	----	----	---	----	--	---